



FREEDOM OF INFORMATION REQUEST SCHEDULE

Please note that under the [Freedom of Information Act 2016](#), some of the information provided to you will be released to the public through the ACT Government's Open Access Scheme. The Open Access release status column of the table below indicates what documents are intended for release online through open access. Personal information or business affairs information will not be made available under this policy. If you think the content of your request would contain such information, please inform the contact officer immediately.

Scope	Reference
<i>...any final briefs prepared for any ACT Minister(s) in relation to Law Courts PPP Project from 2012 until present.</i>	2022/3694

No.	Folio	Description	Date	Status	Reason for non-release or deferral	Open Access release status
Briefs – Capital Works and Infrastructure (CWI) and ACT Courts and Tribunals (ACTCT) – Part 1						
1	1-3	Brief – MIN:2014/5833 – Attorney-General – ACT Courts PPP Project – Release of Request for Proposal Documentation	04/12/2014	Full release		Yes
2	4-8	Brief – MIN:2015/1434 - Chief Minister through the Attorney-General – ACT Law Courts Project – Programme Update: <ul style="list-style-type: none"> • Attachment A: is a duplicate of the above brief and not included • Attachment B: ACT Courts Project – Media releases / public announcement summary – included 	10/04/2015	Full release		Yes
3	9-11	Question Time Brief – Attorney-General – Issue: New Court Facilities (PPP)	02/11/2015	Full release		Yes
4	12-14	Question Time Brief – Chief Minister – Issue: New Court Facilities (PPP)	02/11/2015	Full release		Yes



5	15-56	Brief – MIN:2016/3177 – Attorney-General – Contract Summary for ACT Law Courts Public Private Partnership: <ul style="list-style-type: none">• Attachment A: ACTLCT PPP Contract Summary included	09/06/2016	Full release		Yes
6	57-62	Question Time Brief – Attorney-General – Issue: New Court Facilities (PPP)	14/06/2016	Full release		Yes
7	63-67	Brief – MIN:2016/4550 – Attorney-General – ACT Law Courts Project – Territory Representative and Delegations: <ul style="list-style-type: none">• Attachment A: Proposed new delegations	05/09/2016	Partial release	Schedule 2.2(a)(ii)	Yes
8	68-72	Brief – MIN:2016/0326 – Attorney-General – ACT Law Courts Project – Sale of Laing O’Rourke Australia: <ul style="list-style-type: none">• Attachment A: Letter from Laing O’Rourke	11/12/2016	Partial release	Schedule 2.2(a)(ii)	Yes
9	73-75	Brief – MIN:2017/0826 – Attorney-General – ACT Law Courts Public Private Partnership Project – potential delay for completion date	20/03/2017	Full release		Yes
10	76-83	Brief – MIN:2017/01996 – Attorney-General – ACT Law Courts Project – Completion Date <ul style="list-style-type: none">• Attachment A: Proposed new delegations	27/06/2017	Full release		Yes
11	84-89	Brief – MIN:2017/2504 – Attorney-General – ACT Law Courts Artwork Commission: <ul style="list-style-type: none">• Attachment A: Melliodora• Attachment B: Scribbly Gum	14/08/2017	Partial release	Schedule 2.2(a)(xi)	Yes
12	90-93	Brief – MIN:2017/003643 – Attorney-General – ACT Law Courts Project – Revised Completion Date and Issue of Major Default Notice	07/11/2017	Partial release	Schedule 1, 1.2	Yes



13	94-103	Brief – MIN:2017/004164 – Attorney-General - ACT Law Courts Project – financial consequences of delay and budget adjustments: <ul style="list-style-type: none">• Attachment A: Delay Related Costs• Attachment B: Letter to the Treasurer seeking approval for section 14B transfer	18/01/2018	Partial release	Schedule 2.2(a)(xii), (xiii)	Yes
14	104-110	Brief – MIN:2020/001583 - Attorney-General – Modifications to scope - ACT Law Courts Public Private Partnership Project: <ul style="list-style-type: none">• Attachment A: Letter to the Treasurer	04/08/2020	Partial release	Schedule 2.2(a)(ii), (xiii)	Yes
15	111-116	Brief – MIN:2020/002714 - Attorney-General – Modifications to scope - ACT Law Courts Public Private Partnership Project: <ul style="list-style-type: none">• Attachment A: Letter to the Treasurer	01/02/2021	Partial release	Schedule 2.2(a)(ii), (xiii)	Yes
16	117-124	Brief – MIN:2021/000567 - Attorney-General – <i>Financial Management Act 1996</i> Section 14B request to transfer ACT Courts Public Private Partnership recurrent funding to capital: <ul style="list-style-type: none">• Attachment A: Letter to the Treasurer	27/05/2021	Partial release	Schedule 2.2(a)(ii), (xiii)	Yes
Strategic Finance Briefs – Part 2						
17	1-6	Brief – MIN:2014/004153 - Attorney-General – <i>Financial Management Act 1996</i> Section s16B - Rollovers of Undispersed Appropriation from 2013-14 to 2014-15: <ul style="list-style-type: none">• Attachment A: Summary of proposed rollovers relating to Court PPP• Attachment B: Letter to Treasurer	13/10/2014	Full release	Out of scope	Yes



18	7-13	Brief – MIN:2015/005861 – Attorney-General – Courts PPP Funding: <ul style="list-style-type: none"> • Attachment A: Letter to Chief Minister 	08/09/2015	Full release		Yes
19	14-23	Question Time Brief – MIN:2016/0078-008 - Attorney-General – Issue: Courts Public Private Partnership (budget technical adjustment)	17/06/2016	Full release		Yes
20	24-27	Brief – MIN:2016/005952 – Attorney-General – JACS Re-Profiling of 2016-17 Capital Program: <ul style="list-style-type: none"> • Attachment A: 2016-17 Reprofiting of capital works program 	04/01/2017	Full release	Out of scope	Yes
21	28-32	Brief – MIN:2017/001458 – Attorney-General – JACS Re-Profiling of 2016-17 Capital Program: <ul style="list-style-type: none"> • Attachment A: 2016-17 Stage 2 Reprofiting of capital works program 	04/01/2017	Full release	Out of scope	Yes
22	33-38	Brief – MIN:2017/003146 – Attorney-General – <i>Financial Management Act 1996</i> Section 16B – Rollovers of Undisbursed Appropriation from 2016-17 to 2017-18: <ul style="list-style-type: none"> • Attachment A: Capital Works • Attachment B: JACS – s16B Rollover of Undisbursed Appropriation from 2016-17 to 2017-18 • Attachment C: Letter to the Treasurer 	29/09/2017	Full release	Out of scope	Yes
23	39-43	Brief – MIN:2017/003826 – Attorney-General – 2017-18 Budget Review - Re-Profiling of 2017-18 Capital Program: <ul style="list-style-type: none"> • Attachment A: 2017-18 Reprofiting of capital works program 	13/02/2018	Full release	Out of scope	Yes
24	44-49	Brief – MIN:2018/001878 – Attorney-General – Justice and Community Safety Directorate re-profiling of 2017-18 Capital Program and 2017-18 Estimate Outcome Rollovers: <ul style="list-style-type: none"> • Attachment A: 2017-18 Reprofiting of capital works program 	09/05/2018	Full release	Out of scope	Yes



25	50-56	Brief – MIN:2018/003655 – Attorney-General – <i>Financial Management Act 1996</i> Section 16B – Rollovers of Undisbursed Appropriation from 2017-18 to 2018-19: <ul style="list-style-type: none">• Attachment A: Individual requests for the rollover of undisbursed appropriation• Attachment B: Summary of rollover requests• Attachment C: Letter to the Treasurer	03/10/2018	Full release	Out of scope	Yes
26	57-78	Brief – MIN:2019/000138 – Attorney-General – 2019-20 Draft Business Case Submissions: <ul style="list-style-type: none">• Attachment A: 2019-20 Budget: Business case	20/02/2019	Full release	Out of scope	Yes
27	79-84	Brief – MIN:2019/001003 – Attorney-General – Justice and Community Safety Directorate Re-profiling of Capital Works Program: <ul style="list-style-type: none">• Attachment A: Letter to the Treasurer• Attachment B: Budget Amendments re-profiling	18/04/2019	Full release	Out of scope	Yes
28	85-93	Brief – MIN:2019/002461 – Attorney-General – <i>Financial Management Act 1996</i> Section 16B – Rollovers of Undisbursed Appropriation from 2018-19 to 2019-20: <ul style="list-style-type: none">• Attachment A: Individual requests for the rollover of undisbursed appropriation• Attachment B: Rollover of Undisbursed Appropriation from 2018-19 to 2019-20• Attachment C: Letter to the Treasurer	27/09/2019	Full release	Out of scope	Yes
29	94-102	Brief – MIN:2020/000711 – Attorney-General – 2019-20 Capital and Recurrent re-profiling: <ul style="list-style-type: none">• Attachment A: Capital reprofiling from 2019-20 to 2020-21	28/05/2020	Full release	Out of scope	



		<ul style="list-style-type: none">• Attachment B: Recurrent reprofiling from 2019-20 to 2020-21• Attachment C: Letter to the Treasurer				Yes
30	103-108	Brief – MIN:2021/002697- Attorney-General – 2020-21 Budget recurrent and capital re-profiling: <ul style="list-style-type: none">• Attachment A: Request for rollover of funding from 2019-20 to 2020-21• Attachment B: Out of scope and not included• Attachment C: Letter to the Treasurer	14/01/2021	Full release	Out of scope	Yes
31	109-114	Brief – MIN:2021/001233 - Attorney-General – Reprofiling of 2020-21 Capital Works Program and Recurrent Funding: <ul style="list-style-type: none">• Attachment A: 2020-21 Capital Works Re-profiling A• Attachment B: 2020-21 Recurrent re-profiling	21/06/2021	Full release	Out of scope	Yes
32	115-119	Brief – PRO22/345 – Attorney-General – 2021-22 Capital Funding Re-profiling: <ul style="list-style-type: none">• Attachment A: 2020-21 Capital Works Re-profiling	19/03/2022	Full release	Out of scope	Yes